COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 11/ 2016

ESTI MATE SUMVARY 09: 07: 10
CONTI D C20225 ESTI MATE NO. 0010 PROG SPEC YR 2005
PCN: 20225- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.5 DAYS TI ME ALLOW 130 WORK DAYS
SH 16 & SH 21 SYRACUSE TO BRADLEY PERCENT TI ME: 77.31 ORI G TI VE ALLOW 130 WORK DAYS
PRQJECT NO. STAO16A- 042
SH 16 & SH 21 SYRACUSE TO BRADLEY
NAVE OF RQAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
ROCKY MOUNTAI N MATERI ALS AND ASPHALT, | NC. PAY PERI OD ENDI NG 04/ 25/ 2016 DATE TI ME STARTED 05/11/2015
1910 RAND AVE. DATE LET 03/ 12/ 2015 DATE WORK BEGAN 05/ 11/ 2015
DATE AWARDED 04/ 07/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 20/ 2015 DATE ACCEPTED
COLORADO SPRI NGS CO 80905 (719) 473- 3100 DATE NOTI CE TO PROCEED 05/ 11/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,185, 497. 94 PARTI Ol PATI NG $ 5,042,116.03 $ 237,961.93
AWARD PRQJECT AMT: $ 6,264, 268.91 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 70. 17% TOTAL EARNI NGS 5,042, 116. 03 237,961.93
FUNDS AVAI LABLE: $  2,143,381.91 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 5,042, 116.03 237,961.93
TOTAL CLAI VB $ 0.00 RETAI NAGE - 93, 964. 03 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,948, 152. 00 237,961.93
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,948, 152. 00 237,961.93
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 237,961.93

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20225

PCN: 20225-BI D

PRQJECT: STA016A- 042

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090 *Renoval of Delineator

0015 202-00190 Renoval of Concrete Medi an Cover

0020 202-00200 Renoval of Sidewal k

0025 202-00203 Renoval of Curb and Cutter

0030 202-00206 Renoval of Concrete Curb Ranp

0035 202-00220 Renoval of Asphalt Mat

0040 202-00240

0045 202-00250

*Renoval of Pavenent Marking

0050 202-00810

*Renoval of G ound Sign

0055 202-01130 *Renoval of Quardrail Type 3

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
14, 620. 43000
240. 000
EACH
3. 24000
461. 000
SY
10. 65000
25. 000
SY
9. 60000
478. 000
LF
5. 01000
23.000
SY
17. 43000
1, 074. 000
SY
4.55000
162, 714. 000
SY
1. 42000
17,387. 000
SF
2. 25000
28. 000
EACH
54. 00000
2,214.000
LF

6. 31000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

77.000
0. 000
77.000

461. 000
0. 000
461. 000

25. 000
0. 000
25. 000

478. 000
0. 000
478. 000

23. 000
0. 000
23. 000

1, 074. 000
0. 000
1, 074. 000

93, 485. 000
13, 353. 000
106, 838. 000

17, 387. 000
0. 000
17, 387. 000

10. 000
0. 000
10. 000

2,214.000
0. 000
2,214.000

Page 2
ESTI MATE RUN 05/ 11/ 2016

09: 07: 10
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
14, 620. 43
0. 00
249. 48
0. 00
4,9009. 65
0. 00
240. 00
0. 00
2,394.78
0. 00
400. 89
0. 00
4, 886. 70
18, 961. 26
151, 709. 96
0. 00
39, 120. 75
0. 00
540. 00
0. 00
13, 970. 34



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20225-BI D ESTI MATE RUN 05/ 11/ 2016
PRQJECT: STAO16A- 042 ESTI MATE NO 0010 09: 07: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 01300 *Renoval of End Anchorage 9. 000 9. 000
EACH 0. 000 0. 00
371. 07000 9. 000 3, 339.63
0065 203-00010 Uncl assi fied Excavation (Conplete In Place) 18, 909. 050 14, 051. 050
CcY 4, 858. 000 63, 494. 06
13. 07000 18, 909. 050 247,141. 28
0070 203- 00062 Enbanknent Material (Conplete In Place) (Special) 6, 050. 000 5, 747. 000
CcY 0. 000 0. 00
23. 83000 5, 747. 000 136, 951. 01
0075 203-01500 Bl adi ng 117.080 117.080
HOUR 0. 000 0. 00
139. 56000 117.080 16, 339. 68
0080 203-01597 Pot hol i ng 45. 000 44.500
HOUR 0. 000 0. 00
243. 00000 44.500 10, 813. 50
0085 203-01620 Sweepi ng 5. 000 5. 000
HOUR 0. 000 0. 00
138. 21000 5. 000 691. 05
0090 207-00205 Topsoi | 7,788. 000 7,502. 000
CcY 0. 000 0. 00
4. 84000 7,502. 000 36, 309. 68
0095 208-00002 *Erosion Log (12 Inch) 3, 690. 000 3, 690. 000
LF 0. 000 0. 00
3. 35000 3, 690. 000 12, 361. 50
0100 208-00011 *Er osi on Bal es (Wed Free) 9. 000 9. 000
EACH 0. 000 0. 00
16. 75000 9. 000 150. 75
0105 208-00020 *Silt Fence 6, 892. 000 6, 892. 000
LF 0. 000 0. 00
1.12000 6, 892. 000 7,719. 04
0110 208-00035  *Aggregate Bag 125. 000 88. 000
LF 37.000 227.18

6. 14000 125. 000 767.50



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20225-BI D ESTI MATE RUN 05/ 11/ 2016
PRQJECT: STAO16A- 042 ESTI MATE NO 0010 09: 07: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 296. 00000 1. 000 1, 296. 00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2, 160. 00000 2.000 4,320. 00
0125 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
59. 40000 0. 000 0.00
0130 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 1. 000 1. 000
HOUR 0. 000 0. 00
118. 80000 1. 000 118. 80
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0140 208-00107 Renoval of Trash 109. 000 109. 000
HOUR 0. 000 0. 00
54. 00000 109. 000 5, 886. 00
0145 208- 00205 *Erosi on Control Supervisor 250. 000 204. 500
HOUR 0. 000 0. 00
43. 20000 204. 500 8, 834. 40
0150 210-00750 *Reset Light Standard 1. 000 1.000
EACH 0. 000 0. 00
2, 769. 23000 1. 000 2,769.23
0155 210- 00810 *Reset Ground Sign 4.000 4.000
EACH 0. 000 0. 00
356. 40000 4.000 1,425. 60
0160 210-00815 *Reset Sign Panel 3. 000 2. 000
EACH 0. 000 0. 00
54. 00000 2.000 108. 00
0165 210-01130 *Reset CQuardrail Type 3 350. 000 350. 000
LF 0. 000 0. 00

10. 80000 350. 000 3, 780. 00



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20225-BID ESTI MATE RUN 05/ 11/ 2016
PRQIECT: STAO016A- 042 ESTI MATE NO 0010 09: 07: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 212-00006 *Seedi ng (Native) 14. 500 14. 000
ACRE 0. 000 0. 00
614. 27000 14. 000 8,599.78
0175 212-00032 *Soi | Condi tioning 14. 500 14. 000
ACRE 0. 000 0. 00
1, 842. 81000 14. 000 25,799. 34
0180 213-00003 *Mil ching (Weed Free) 11. 500 11. 000
ACRE 0. 000 0. 00
502. 58000 11. 000 5,528. 38
0185 213-00061 *Mul ch Tacki fier 2,200. 000 2,200. 000
LB 0. 000 0. 00
2.35000 2,200. 000 5,170. 00
0190 213-00150 *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
3, 015. 51000 0. 000 0. 00
0195 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 10, 480. 000 10, 480. 000
d ass
SY 0. 000 0. 00
2.62000 10, 480. 000 27,457. 60
0200 240- 00000 *WIdlife Biologist 20. 000 16. 500
HOUR 0. 000 0. 00
108. 00000 16. 500 1, 782.00
0205 304- 06007 Aggregate Base Course (C ass 6) 2, 082. 000 1,121. 000
CY 0. 000 0. 00
19. 60000 1, 121. 000 21,971. 60
0210 304- 09000 Aggregat e Base Course (Special) 3,171. 000 1, 661. 000
CY 0. 000 0. 00
8. 98000 1, 661. 000 14, 915. 78
0215 304- 09100 Aggregat e Base Course (Recycled Asphalt Pavenent) 3, 500. 000 2,051. 330
TON 0. 000 0. 00
21.81000 2,051. 330 44,739. 51
0220 310- 00608 Full Depth Reclanation of Hot Mx Asphalt Pavenent 66, 923. 000 66, 923. 000
0-8"
( ) SY 0. 000 0. 00
2.22000 66, 923. 000 148, 569. 06



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20225-BI D ESTI MATE RUN 05/ 11/ 2016
PRQJECT: STAO16A- 042 ESTI MATE NO 0010 09: 07: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 310- 00610 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 54, 965. 000 54, 965. 000
8-12"
( ) SY 0. 000 0. 00
2.66000 54, 965. 000 146, 206. 90
0230 310-00614 Ful| Depth Reclamation Of Hot M x Asphalt Pavenent 5, 486. 000 5, 486. 000
12-16"
( ) SY 0. 000 0. 00
2.66000 5, 486. 000 14,592.76
0235 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 679. 440 667. 090
TON 12. 350 1, 488. 92
120. 56000 679. 440 81, 913. 29
0240 403-34821 Hot M x Asphalt (G ading SX) (100) (PG 58-28) 16, 184. 000 15, 949. 860
TON 0. 000 0. 00
60. 11000 15, 949. 860 958, 746. 08
0245 403-34871  Hot M x Asphalt (Gading SX) (100) (PG 76-28) 32, 631. 000 14, 627. 750
TON 663. 880 45, 070. 81
67. 89000 15, 291. 630 1,038, 148. 76
0250 411-10255 Emul sified Asphalt (Sl ow Setting) 14, 731. 000 7, 650. 000
GAL 838. 000 4,391.12
5. 24000 8, 488. 000 44, 477.12
0255 420- 00103 Ceotextile (Erosion Control) (dass 2) 2, 000. 000 1, 883. 000
SY 0. 000 0. 00
4. 25000 1, 883. 000 8, 002. 75
0260 506-00206 Riprap (6 Inch) 700. 000 633. 000
CcY 0. 000 0. 00
56. 64000 633. 000 35, 853. 12
0265 506- 01020 Geogri d Rei nforcenent 18, 663. 000 15, 388. 000
SY 0. 000 0. 00
2.04000 15, 388. 000 31, 391. 52
0270 605- 00040 4 Inch Perforated Pipe Underdrain 0. 000 0. 000
LF 0. 000 0. 00
10. 04000 0. 000 0. 00
0275 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,176. 000 2,176. 000
LF 0. 000 0. 00

21. 18000 2,176. 000 46, 087. 68



CONTI D: C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20225-BID ESTI MATE RUN 05/ 11/ 2016
PRQJECT: STA016A- 042 ESTI MATE NO. 0010 09: 07: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606- 01340 *End Anchorage Type 3D 4.000 4.000
EACH 0. 000 0. 00
945. 67000 4.000 3,782.68
0285 606- 01385 *Transition Type 3J 1. 000 1.000
EACH 0. 000 0. 00
1, 487. 37000 1.000 1,487.37
0290 606- 01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0. 00
1, 551. 09000 1.000 1,551.09
0295 606- 02005 *End Anchor age (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2,001. 13000 3. 000 6, 003. 39
0300 607-11525 Fence (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
4.32000 100. 000 432.00
0305 608- 00000 Concrete Si dewal k 44.000 44.000
Sy 0. 000 0. 00
62. 85000 44.000 2,765. 40
0310 608-00010 Concrete Curb Ranp 23.000 18. 000
Sy 0. 000 0. 00
164. 37000 18. 000 2,958. 66
0315 608-00015 Det ect abl e Vr ni ngs 217.000 217.000
SF 0. 000 0. 00
54. 00000 217.000 11, 718. 00
0320 609-21020 Curb and Gutter Type 2 (Section Il-B) 174. 000 84. 500
LF 0. 000 0. 00
24.58000 84. 500 2,077.01
0325 609-60011 Curb Type 6 (Section M 567. 000 567. 000
LF 0. 000 0. 00
8. 39000 567. 000 4,757.13
0330 612-00001 *Del ineator (Type 1) 482. 000 131. 000
EACH 0. 000 0. 00
18. 36000 131. 000 2,405. 16



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20225-BID ESTI MATE RUN 05/ 11/ 2016
PRQJECT: STAO016A- 042 ESTI MATE NO 0010 09: 07: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 612-00002 *Del i neator (Type I1) 215. 000 59. 000
EACH 0. 000 0. 00
19. 44000 59. 000 1, 146. 96
0340 612-00003 *Del i neator (Type II1) 17. 000 17. 000
EACH 0. 000 0. 00
20. 52000 17. 000 348. 84
0345 614-00011 *Sign Panel (Qass I) 63. 000 63. 000
SF 0. 000 0. 00
18. 36000 63. 000 1, 156. 68
0350 614-00012 *Sign Panel (Cass I1) 287. 000 275. 250
SF 0. 000 0. 00
19. 44000 275. 250 5, 350. 86
0355 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 7. 000 7.000
EACH 0. 000 0. 00
216. 00000 7.000 1,512. 00
0360 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 26. 000 24.000
Sl i pbase
EACH 0. 000 0. 00
356. 40000 24.000 8, 553. 60
0365 614-80385 Runble Strip 43, 944. 000 0. 000
LF 0. 000 0. 00
0. 05000 0. 000 0. 00
0370 625- 00000 Construction Surveying 1. 000 0. 930
LS 0. 000 0. 00
100, 353. 70000 0. 930 93, 328. 94
0375 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
363, 550. 84000 1. 000 363, 550. 84
0380 626- 01000 Public Information Services 1. 000 0. 800
LS 0. 000 0. 00
13, 345. 83000 0. 800 10, 676. 66
0385 627-00005 *Epoxy Pavenent MarKking 524. 000 0. 000
GAL 0. 000 0. 00
78. 30000 0. 000 0. 00



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20225-BID ESTI MATE RUN 05/ 11/ 2016
PRQJECT: STAO016A- 042 ESTI MATE NO 0010 09: 07: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 627-00011 *Pavenent Marking Paint (Waterborne) 1, 713. 000 1, 142. 000
GAL 311. 000 10, 580. 22
34. 02000 1, 453. 000 49, 431. 06
0395 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 928. 000 0. 000
SF 0. 000 0. 00
11. 34000 0. 000 0. 00
0400 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 915. 000 0. 000
SF 0. 000 0. 00
12. 42000 0. 000 0. 00
0405 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 4, 364. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 26000 0. 000 0. 00
0410 630-00000  *Fl aggi ng 4, 500. 000 3, 082. 250
HOUR 249. 000 6, 376. 89
25. 61000 3, 331. 250 85, 313. 31
0415 630-00007  *Traffic Control Inspection 125. 000 108. 000
DAY 3. 000 334.02
111. 34000 111. 000 12,358.74
0420 630-00012  *Traffic Control Management 178. 000 148. 000
DAY 10. 000 7,237.10
723.71000 158. 000 114, 346. 18
0425 630- 80001 *Fl ashi ng Beacon (Portabl e) 8. 000 4. 000
EACH 0. 000 0. 00
1, 224. 74000 4.000 4, 898. 96
0430 630-80336 *Barricade (Type 3 MB) (Tenporary) 5. 000 2.500
EACH 0. 000 0. 00
334. 02000 2.500 835. 05
0435 630-80341  *Construction Traffic Sign (Panel Size A) 106. 000 50. 000
EACH 3. 000 133.62
44.54000 53. 000 2,360. 62
0440 630-80342  *Construction Traffic Sign (Panel Size B) 175. 000 58. 000
EACH 29. 500 2,791.88
94. 64000 87. 500 8, 281. 00



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20225-BI D ESTI MATE RUN 05/ 11/ 2016
PRQIECT: STAO16A- 042 ESTI MATE NO 0010 09: 07: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
94. 64000 0. 000 0. 00
0450 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
7, 793. 82000 1. 500 11, 690. 73
0455 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 2.500
Type
ype) EACH 1. 000 1, 336.08
1, 336. 08000 3.500 4,676. 28
0460 630- 80360 *Drum Channel i zi ng Devi ce 353. 000 172.500
EACH 4.000 200. 40
50. 10000 176. 500 8, 842. 65
0465 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 12. 000 6. 000
EACH 0. 000 0. 00
61. 24000 6. 000 367. 44
0470 630-80370 Concrete Barrier (Tenporary) 1, 344. 000 672. 000
LF 0. 000 0. 00
23. 97000 672. 000 16, 107. 84
0475 630- 80380 *Traffic Cone 595. 000 117. 500
EACH 180. 000 3, 607. 20
20. 04000 297.500 5,961. 90
0480 630-80391 *Channel i zi ng Device (Fixed) 149. 000 74.500
EACH 0. 000 0. 00
66. 80000 74.500 4,976. 60
0485 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 620. 00000 0. 000 0. 00
0490 630-85011 *| npact Attenuator (Tenporary) 1, 343. 000 671. 500
DAY 0. 000 0. 00
55. 67000 671. 500 37,382. 41
0495 630- 85041 *Mobi | e Attenuator 200. 000 161. 000
DAY 5. 000 1, 670. 10

334. 02000 166. 000 55, 447. 32



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20225-BI D ESTI MATE RUN 05/ 11/ 2016
PRQIECT: STAO016A- 042 ESTI MATE NO 0010 09: 07: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 700-70010 F/ A M nor Contract Revisions 35, 115. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 27, 746. 200
FA 0. 000 0. 00
1. 00000 27, 746. 200 27,746. 20
0525 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 3, 651. 000
HOUR 0. 000 0. 00
1. 00000 3, 651. 000 3, 651. 00
0530 700- 70025 F/' A Quality Incentive Paynent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 900- 00006 Added Item (Dol lar)/ Wrking time violations -1, 050. 000 -1, 050. 000
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
0710 627-00011 Pvnt Mg Paint (Waterborne) Hand applied 61. 000 46. 000
GAL 15. 000 1,638.75
109. 25000 61. 000 6, 664. 25



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20225-BID ESTI MATE RUN 05/ 11/ 2016
PRQJECT: STAO016A- 042 ESTI MATE NO 0010 09: 07: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 630- 80367 *Portable Traffic Speed Monitor 30. 000 15. 000
EACH 0. 000 0. 00
615. 25000 15. 000 9,228.75
0720 900- 00004 Added Item (Cubic Yard)/ Stockpile and haul FDR 3,171. 000 3,171. 000
mat eri al
CY 0. 000 0. 00
11. 28000 3,171. 000 35, 768. 88
0725 203-00100 Muck Excav Renove unsuitabl e subgrade material 122. 000 122.000
CY 0. 000 0. 00
11. 94000 122. 000 1, 456. 68
0730 900- 00007 Added Item (Each)/ Proof Roll 2. 000 2.000
EACH 0. 000 0. 00
701. 12000 2.000 1, 402. 24
0735 304- 06009 ABC (CL 6) (Spec) crushed concrete different supplier 5, 807. 690 5, 807. 690
TON 0. 000 0. 00
16. 23000 5, 807. 690 94, 258. 81
0740 506- 01020 Geogrid Reinforce Different supplier 11, 461. 000 11, 461. 000
SY 0. 000 0. 00
3.22000 11, 461. 000 36, 904. 42
0745 900- 00004 Added Item (Cubic Yard)/ Blade FDR material back 4, 265. 000 4, 265. 000
CY 0. 000 0. 00
16. 23000 4, 265. 000 69, 220. 95
0750 605-00061 6 In PP Underdrain (Special) CP South of SH 16 300. 000 300. 000
LF 0. 000 0. 00
53. 71000 300. 000 16, 113. 00
0755 626-00100  Mobilization (w o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
458. 86000 1. 000 458. 86
0760 625-00001 Const Surveying (Hour) Additional Surveying 4. 000 4.000
HOUR 0. 000 0. 00
125. 00000 4. 000 500. 00
0765 900- 00024 Added Item (Ton)/ Rock Trench 0. 000 0. 000
TON 0. 000 0. 00
56. 99000 0. 000 0. 00



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20225-BI D ESTI MATE RUN 05/ 11/ 2016
PRQJECT: STAO016A- 042 ESTI MATE NO 0010 09: 07: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0770 507-00000 Conc S and D Pave 36. 000 0. 000
cY 36. 000 19, 731. 96
548. 11000 36. 000 19, 731. 96
0775 900-00012  Added Item (Foot)/ 18 IN Plastic Pipe (CP) 210. 000 0. 000
LF 0. 000 0. 00
81. 87000 0. 000 0. 00
0780 603-30018 18 In SES 1. 000 1. 000
EACH 0. 000 0.00
721. 98000 1. 000 721.98
0785 626-00100 Mobi i zation (W o Aut opay) 1. 000 1. 000
LS 0. 000 0.00
458. 86000 1. 000 458. 86
0790 625-00001 Const Surveying (Hour) 4. 000 4.000
HOUR 0. 000 0.00
125. 00000 4.000 500. 00
0795 605-83560 6 I'n Pipe Underdrain 1, 282. 000 0. 000
LF 1, 282. 000 48, 690. 36
37.98000 1, 282. 000 48, 690. 36
0800 626-00100 Mobi i zation (W o Aut opay) 1. 000 1. 000
LS 0. 000 0. 00
458. 86000 1. 000 458. 86
0805 625-00001 Const Surveying (Hour) 4. 000 4. 000
HOUR 0. 000 0. 00
125. 00000 4.000 500. 00
CAT 0200 CURRENT AMI  $ 6, 909, 662. 26 $ 237,961.93$% 4,766, 346.08
CAT NO0201  FONTAI NE | NTERSECTI ON
0545 202-00195 Renoval of Median Cover 650. 000 650. 000
SY 0. 000 0. 00
10. 35000 650. 000 6, 727.50
0550 202-00200 Renoval of Sidewal k 60. 000 60. 000
SY 0. 000 0. 00
9. 60000 60. 000 576. 00



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20225-BI D ESTI MATE RUN 05/ 11/ 2016
PRQJECT: STAO016A- 042 ESTI MATE NO 0010 09: 07: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201  FONTAI NE | NTERSECTI ON
0555 202-00203 Renoval of Curb and CGutter 871. 000 871. 000
LF 0. 000 0. 00
5. 01000 871. 000 4,363.71
0560 202- 00206 Renoval of Concrete Curb Ranp 76. 000 76. 000
SY 0. 000 0. 00
17. 43000 76. 000 1, 324. 68
0565 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0.00
4, 430. 76000 1. 000 4,430.76
0570 210-00827 *Reset Pull Box 1. 000 1. 000
EACH 0. 000 0.00
498. 46000 1. 000 498. 46
0575 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
298. 23000 38. 000 11,332.74
0580 503-00048 *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0. 00
335. 00000 42.000 14, 070. 00
0585 608-00000 Concrete Sidewal k 57. 000 57. 000
SY 0. 000 0.00
62. 85000 57. 000 3, 582. 45
0590 608-00010 Concrete Curb Ranp 63. 000 62. 600
SY 0. 000 0.00
164. 37000 62. 600 10, 289. 56
0595 609-21011 Curb and CGutter Type 2 (Section I-M 651. 000 651. 000
LF 0. 000 0. 00
26. 73000 651. 000 17, 401. 23
0600 610- 00030 Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0. 00
7.22000 0. 000 0. 00
0605 613- 00206 *2 Inch BElectrical Conduit (Bored) 365. 000 365. 000
LF 0. 000 0. 00
11. 63000 365. 000 4,244. 95



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 20225-BI D ESTI MATE RUN 05/ 11/ 2016
PRQIECT: STAO16A- 042 ESTI MATE NO 0010 09: 07: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  FONTAI NE | NTERSECTI ON

0610 613-00306 *3 Inch Electrical Conduit (Bored) 730. 000 730. 000
LF 0. 000 0. 00
13. 85000 730. 000 10, 110. 50
0615 613-01100 *1 Inch BElectrical Conduit (Plastic) 40. 000 40. 000
LF 0. 000 0. 00
8. 86000 40. 000 354. 40
0620 613-01200 *2 Inch BElectrical Conduit (Plastic) 50. 000 50. 000
LF 0. 000 0. 00
9. 97000 50. 000 498. 50
0625 613-01300 *3 Inch BElectrical Conduit (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
11. 08000 100. 000 1,108.00
0630 613-07060 *Pul | Box (18"x30"x18") Deep 8. 000 8. 000
EACH 0. 000 0. 00
664. 62000 8. 000 5,316. 96
0635 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
7, 753. 85000 1.000 7,753.85
0640 613-13000 *Lumi naire (LED) 4.000 4.000
EACH 0. 000 0. 00
875. 08000 4.000 3, 500. 32
0645 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
542. 77000 8. 000 4,342.16
0650 614-70336 *Traffic Signal Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
775. 39000 10. 000 7,753.90
0655 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 4.000
EACH 0. 000 0. 00
891. 69000 4.000 3, 566. 76
0660 614- 70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4.000
EACH 0. 000 0. 00

1, 113. 23000 4.000 4,452. 92



CONTI D: C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20225-BI D ESTI MATE RUN 05/ 11/ 2016
PRQJECT: STA016A- 042 ESTI MATE NO. 0010 09: 07: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 FONTAI NE | NTERSECTI ON
0665 614- 72860 *Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
703. 39000 8. 000 5,627.12
0670 614-72863 *Pedestrian Push Button Post Assenbly 4.000 4.000
EACH 0. 000 0. 00
1, 127. 63000 4. 000 4,510. 52
0675 614-72887 *M crowave Vehicle Radar Detector 4. 000 4. 000
EACH 0. 000 0. 00
7,310. 77000 4. 000 29, 243. 08
0680 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
12, 899. 08000 2.000 25,798. 16
0685 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
18, 868. 43000 2.000 37, 736. 86
CAT 0201 CURRENT AMI  $ 230,581.80 % 0.00% 230, 516.05
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0690 620- 00002 Field Ofice (Qass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 916. 48000 1. 000 25,916. 48
0695 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 367. 40000 1. 000 16, 367. 40
0700 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 485. 00000 2.000 2,970. 00
CAT 0400 CURRENT AMI  $ 45, 253.88 $ 0.00% 45, 253. 88
PRQIECT TOTAL CURRENT AMI $ 7,185,497.94 $ 237,961.93% 5,042, 116.01



